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RFC extension to Latvia and Estonia - operational in October
2020:

* Reserve Capacity for TT 2021 (starting on December 13, 2020) will be
published on 12.10.2020;

* Pre-arranged paths for TT 2022 (starting on December 12, 2021) will be
published in January 2021.
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State of play of the process of implementation

Governance

Extension of the Executive Board

Extension of the Management Board

Joining EEIG

Extension of RAG/TAG

Transport Market Study

Implementation Plan

Corridor Information Document Books | — IV

Framework for Capacity Allocation

Joint Declaration regarding the establishment of the Executive Board of RFC NS-B
was signed by MoT’s at the beginning of December 2019.

Cooperation Agreement between EEIG and LV and EE was signed in January 2020.

From 01.01.2021
Preparations starting 2020

RAG/TAG telco 13.05.2020 instead of meeting in Riga on 01.04.2020 with
representatives from LV and EE

TMS final report update executed in January 2020.

In progress:

Consultation with stakeholders — June -July 2020
ExBo Approval — September 2020

IP Publication—12.10.2020

CIDTT 2021 Book 2 and Book 4 update till July 2020.
CID TT 2022 Book 1, 2, 3, 4 preparation process from April 2020 till January 2021.

Will be signed for TT 2021 including Latvia and Estonia to be published on
12.10.2020.



