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RFC extension to Latvia and Estonia - operational in October
2020:

• Reserve Capacity for TT 2021 (starting on December 13, 2020) will be
published on 12.10.2020;

• Pre-arranged paths for TT 2022 (starting on December 12, 2021) will be
published in January 2021.
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State of play of the process of implementation

Topic State of play

Governance

Extension of the Executive Board Joint Declaration regarding the establishment of the Executive Board of RFC NS-B 
was signed by MoT’s at the beginning of December 2019.

Extension of the Management Board Cooperation Agreement between EEIG and LV and EE was signed in January 2020.

Joining EEIG From 01.01.2021
Preparations starting 2020

Extension of RAG/TAG RAG/TAG telco 13.05.2020 instead of meeting in Riga on 01.04.2020 with 
representatives from LV and EE

Transport Market Study TMS final report update executed in January 2020.

Implementation Plan In progress:
Consultation with stakeholders – June -July 2020
ExBo Approval – September 2020
IP Publication – 12.10.2020

Corridor Information Document Books I – IV CID TT 2021 Book 2 and Book 4 update till July 2020.
CID TT 2022 Book 1, 2, 3, 4 preparation process from April 2020 till January 2021.

Framework for Capacity Allocation Will be signed for TT 2021 including Latvia and Estonia to be published on 
12.10.2020.


