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Foreword
On RFC North Sea – Baltic we introduced in 2018 the TCR Impact sheets to present in one glance general and
important information about upcoming TCRs in the next years. These impact sheets highlight some infrastructure
works which have a big impact on international rail freight traffic along RFC North Sea – Baltic.
These impact sheets are updated twice a year and can be found under
https://rfc8.eu/customer/temporary-capacity-restrictions/

On the next slides we go a bit deeper on some TCRs with significant impact which will take place in 2022.

Disclaimer:
The content of this document has been compiled with meticulous care based on information available at the
publication date. However we cannot assume any liability for accuracy and accept no liability for damages suffered
as a result of defects of this document.
For detailed and complete customer information we kindly refer to the information which is available via the
involved national Infrastructure Managers.

Impact sheets for selected major 

Temporary Capacity Restrictions (TCR)
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Impact of a major TCR in 2022 at ProRail

Section Roosendaal - Meteren Major Capacity Restriction

Location: Zaltbommel - Culemborg
Type: 
• Total closure 
• Period: continuous closure 14.07.2022 – 05.08-2022
• Works: Upgrade and renewal infrastructure, preparation of new 

connection to Betuweroute

• Benefit for RUs when the works are finalized:
Renewal infrastructure: elimination of temporary speed restriction;
New connection Betuweroute (2030) increasing possibilities in routing 
and increasing capacity between Rotterdam and Germany
https://www.youtube.com/watch?v=hHEnz8Yho94

• Impact on freight traffic during TCRs:
Transit trains have to take an alternative route within NL to the same 
Belgian and German borders

• When coordination takes place with neighboring IMs and RUs?
Coordination with DB Netz and Infrabel took place in 2019 and 2020 to 
avoid bottlenecks. In the same time RUs were consulted via national 
consultation platforms

• When and how do RUs receive alternative timetable for the trains that 
were planned for the infected running days?
Draft at 16 weeks before the works take place;
Final at 4 weeks before the works take place

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 
- 100% rerouted

• extra running time for freight trains: 
- 30 -90 minutes

• Deviations: 
- Roosendaal/Kijfhoek/Amersfoort
- Roosendaal/Arnhem/Deventer/ Bad Bentheim

• Restrictions in train parameters: no
• Restriction in container profiles: no
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Impact of a major TCR in 2022 at Infrabel

Section Antwerpen- Montzen Major Capacity Restriction

Location: Glons - Hasselt
Type: 
• Total closure  
• Period: continuous closure 02.07.2022 (06:00) – 11.07.2022 (4:00)
• Works: Signalling ETCS

• Benefit for RUs when the works are finalized:
Increased capacity and safety when ETCS becomes operational (2026)

• Impact on freight traffic during TCRs:
Transit trains have to take an alternative route within BE between the 
German border and Antwerpen

• When coordination takes place with neighboring IMs and RUs?
Coordination with DB Netz and Prorail took place in 2019 and 2020 to 
avoid bottlenecks. In the same time RUs were consulted via national 
consultation platforms

• When and how do RUs receive alternative timetable for the trains that 
were planned for the infected running days?

• Draft at 12 weeks before the works take place 
• Final at 4 weeks before the works take place

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 
100 % rerouted 

• extra running time for freight trains: 
30 to 40 minutes

• Deviations: 
- L24/1-L40-L36A-L36

• Restrictions in train parameters: no
• Restriction in container profiles: PC 60-380
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Impact of a major TCR in 2022 at DB Netz

Section Dresden – Bad Schandau

Major Capacity Restriction

Location: Dresden - Schöna
Type: 
• Partial closure 
• Period: 17.06.2022 – 10.12.2022
• Works: Renovation Bad Schandau Ost and works on noise reduction

installations
• Benefit for RUs when the works are finalized:

Modernised infrastructure and increased acceptance of rail freight in 
the immediate neighborhood

Impact on freight traffic during TCRs (all freight, national and 
international, PaP- and non-PaP-paths):

• When coordination takes place with neighboring IMs and RUs?
DB Netz coordinated TCR with SZ on 15th December 2020 

• When and how do RUs receive alternative timetable for the trains 
that were planned for the affected running days?
In this case, together with the draft offer 

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 
25% of freight path requests on the TCR-stretch

• extra running time for freight trains: 
up to 120 minutes 

• Deviations: rerouting over Horka and Cheb
• Restrictions in train parameters: yes (Cheb: 

Train weight reduction)
• Restriction in container profiles: no
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Plan Ist

Rerouting via Horka 26 6

Rerouting via Görlitz 24 0

Rerouting via Cheb 20 5

Cancellations 90 23
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Impact of a major TCR in 2022 at Správa železnic

Děčín východ – Prostřední Žleb Major Capacity Restriction

Location: Děčín východ – Prostřední Žleb
Type: 
• Total closure 
• Period: continuous closure 01.03.2022 – 15.11.2022
• Works: Renewal of the single track bridge over the Elbe/Labe

• Benefit for RUs when the works are finalized:
New bridge over the Elbe/Labe 

• Impact on freight traffic during TCRs:
Trains between Děčín východ and Prostřední Žleb are rerouted over 
Děčín hlavní nádraží. On this deviation line there is enough capacity. 

• When coordination takes place with neighboring IMs and RUs?
Coordination with DB Netz started in 2019 and still continues. RUs are 
involved via the ‘Elbtal Gruppe’. 

• When and how do RUs receive alternative timetable for the trains that 
were planned for the infected running days?
The alternative timetables are supplied 45 days before the TCR starts.

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 
- 100% rerouted

• extra running time for freight trains: 
- 20-30 minutes due to change of direction at 
Děčín hlavní nádraží

• Deviations: 
- Děčín hlavní nádraží

• Restrictions in train parameters: no
• Restriction in container profiles: no
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Impact of a major TCR in 2022 at LTG Infra

Section Žeimiai-Lukšiai Major Capacity Restriction

Location: Žeimiai - Lukšiai
Type: 
• Partial closure 
• Period: continuous closure 03.02.2022 – 11.10-2022
• Works: Catenary installation

• Benefit for RUs when the works are finalized:
- Electric traction

• - Heavier trains
• - Shorter running times

• Impact on freight traffic during TCRs:
- 10-15 % trains is expected to be cancelled
- rerouting possible via Vilnius-Turmantas-Latvia (Daugavpils)-Rokiškis-
Radviliškis but necessity depends on the future traffic volumes

• When coordination takes place with neighboring IMs and RUs?
- Before planning the works it was agreed with LDz to keep the
deviation line open
- Coordination with LDz about rerouting trains will take place, when 
exact number of affected trains will be known. The same with RUs. 

• When and how do RUs receive alternative timetable for the trains that 
were planned for the infected running days?
Draft 2 months prior to the first day of works
Final 1 month prior to the first day of works

Impact on International Rail Freight 

• percentage of rerouting or cancellation: 
- 10-15 % cancelled, rerouting via deviation line 
depends on the traffic volumes

• Deviations: 
- Vilnius-Turmantas-LV-Rokiškis-Radviliškis

• Restrictions in train parameters: no
• Restriction in container profiles: no
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