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Impact sheets for selected major
Temporary Capacity Restrictions (TCR)

Foreword

On RFC North Sea — Baltic we introduced in 2018 the TCR Impact sheets to present in one glance general and
important information about upcoming TCRs in the next years. These impact sheets highlight some infrastructure
works which have a big impact on international rail freight traffic along RFC North Sea — Baltic.

These impact sheets are updated twice a year and can be found under
https://rfc8.eu/customer/temporary-capacity-restrictions/
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On the next slides we go a bit deeper on some TCRs with significant impact which will take place in 2022.

Disclaimer:

The content of this document has been compiled with meticulous care based on information available at the
publication date. However we cannot assume any liability for accuracy and accept no liability for damages suffered
as a result of defects of this document.

For detailed and complete customer information we kindly refer to the information which is available via the
involved national Infrastructure Managers.


https://rfc8.eu/customer/temporary-capacity-restrictions/
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Impact of a major TCR in 2022 at ProRail
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Section Roosendaal - Meteren

Major Capacity Restriction

Location: Zaltbommel - Culemborg

Type:

* Total closure

* Period: continuous closure 14.07.2022 — 05.08-2022

* Works: Upgrade and renewal infrastructure, preparation of new
connection to Betuweroute

Map view

* Benefit for RUs when the works are finalized:
Renewal infrastructure: elimination of temporary speed restriction;
New connection Betuweroute (2030) increasing possibilities in routing
and increasing capacity between Rotterdam and Germany
https://www.youtube.com/watch?v=hHEnz8Yho94

* Impact on freight traffic during TCRs:
Transit trains have to take an alternative route within NL to the same
Impact on International Rail Freight Belgian and German borders

*  percentage of rerouting or cancellation: * When coordination takes place with neighboring IMs and RUs?
0,
- 100% rergute.d _ _ Coordination with DB Netz and Infrabel took place in 2019 and 2020 to
*  extrarunningtime for freight trains: avoid bottlenecks. In the same time RUs were consulted via national

-30-90 minutes consultation platforms
c Deviations:

- Roosendaal/Kijfhoek/Amersfoort -
- Roosendaal/Arnhem/Deventer/ Bad Bentheim

. Restrictions in train parameters: no

*  Restriction in container profiles: no

When and how do RUs receive alternative timetable for the trains that
were planned for the infected running days?

Draft at 16 weeks before the works take place;

Final at 4 weeks before the works take place


https://www.youtube.com/watch?v=hHEnz8Yho94
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Impact of a major TCR in 2022 at Infrabel

Section Antwerpen- Montzen

Map view

Impact on International Rail Freight

*  percentage of rerouting or cancellation:
100 % rerouted

* extra running time for freight trains:
30 to 40 minutes

. Deviations:
- 1L24/1-L40-L36A-L36

. Restrictions in train parameters: no

*  Restriction in container profiles: PC 60-380
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Major Capacity Restriction

Location: Glons - Hasselt

Type:

* Total closure

* Period: continuous closure 02.07.2022 (06:00) — 11.07.2022 (4:00)
* Works: Signalling ETCS

* Benefit for RUs when the works are finalized:
Increased capacity and safety when ETCS becomes operational (2026)

* Impact on freight traffic during TCRs:
Transit trains have to take an alternative route within BE between the
German border and Antwerpen

* When coordination takes place with neighboring IMs and RUs?
Coordination with DB Netz and Prorail took place in 2019 and 2020 to
avoid bottlenecks. In the same time RUs were consulted via national
consultation platforms

* When and how do RUs receive alternative timetable for the trains that
were planned for the infected running days?

* Draft at 12 weeks before the works take place

* Final at 4 weeks before the works take place
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Impact of a major TCR in 2022 at DB Netz

Section Dresden — Bad Schandau

Map view

Impact on International Rail Freight

*  percentage of rerouting or cancellation:
25% of freight path requests on the TCR-stretch
* extra running time for freight trains:
up to 120 minutes
*  Deviations: rerouting over Horka and Cheb
*  Restrictions in train parameters: yes (Cheb:
Train weight reduction)
*  Restriction in container profiles: no

Major Capacity Restriction

Location: Dresden - Schona

Type:
e Partial closure

* Period: 17.06.2022 — 10.12.2022

RAG/TAG 13.10.2021

* Works: Renovation Bad Schandau Ost and works on noise reduction

installations

» Benefit for RUs when the works are finalized:

Modernised infrastructure and increased acceptance of rail freight in

the immediate neighborhood

Impact on freight traffic during TCRs (all freight, national and

international, PaP- and non-PaP-paths):

Plan Ist
Rerouting via Horka 26 6
Rerouting via Gorlitz 24 0
Rerouting via Cheb 20 5
Cancellations 90 23

* When coordination takes place with neighboring IMs and RUs?
DB Netz coordinated TCR with SZ on 15th December 2020
* When and how do RUs receive alternative timetable for the trains

that were planned for the affected running days?
In this case, together with the draft offer
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Impact of a major TCR in 2022 at Sprava iel.e‘znic

Dééin vychod — Prostiedni Zleb

Map view

Dé&&in-Prostiedni Zleb

Dé&¢in hl. n. Décin vychod

Impact on International Rail Freight

*  percentage of rerouting or cancellation:
- 100% rerouted
* extra running time for freight trains:
- 20-30 minutes due to change of direction at
Décin hlavni nadrazi
. Deviations:
- Décin hlavni nadrazi
. Restrictions in train parameters: no
*  Restriction in container profiles: no
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Major Capacity Restriction

Location: Dé¢in vychod — Prostiedni Zleb
Type:

Total closure
Period: continuous closure 01.03.2022 — 15.11.2022
Works: Renewal of the single track bridge over the Elbe/Labe

Benefit for RUs when the works are finalized:
New bridge over the Elbe/Labe

Impact on freight traffic during TCRs:
Trains between Décin vychod and Prostfedni Zleb are rerouted over
Décin hlavni nadrazi. On this deviation line there is enough capacity.

When coordination takes place with neighboring IMs and RUs?
Coordination with DB Netz started in 2019 and still continues. RUs are
involved via the ‘Elbtal Gruppe’.

When and how do RUs receive alternative timetable for the trains that
were planned for the infected running days?
The alternative timetables are supplied 45 days before the TCR starts.
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Impact of a major TCR in 2022 at LTG Infra
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Section Zeimiai-Luksiai

Major Capacity Restriction

Location: Zeimiai - LukSiai

Type:

* Partial closure

* Period: continuous closure 03.02.2022 — 11.10-2022
* Works: Catenary installation

Map view

THrukalns __-=Gu Saunpiebalga

tubana

* Benefit for RUs when the works are finalized:
- Electric traction

* - Heavier trains

* - Shorter running times

* Impact on freight traffic during TCRs:
- 10-15 % trains is expected to be cancelled
- rerouting possible via Vilnius-Turmantas-Latvia (Daugavpils)-Rokiskis-
Radviliskis but necessity depends on the future traffic volumes

Impact on International Rail Freight

* When coordination takes place with neighboring IMs and RUs?
- Before planning the works it was agreed with LDz to keep the
deviation line open
- Coordination with LDz about rerouting trains will take place, when
exact number of affected trains will be known. The same with RUs.

*  percentage of rerouting or cancellation:
- 10-15 % cancelled, rerouting via deviation line
depends on the traffic volumes
C Deviations:
- Vilnius-Turmantas-LV-Rokiskis-Raduviliskis
*  Restrictions in train parameters: no .
*  Restriction in container profiles: no

When and how do RUs receive alternative timetable for the trains that
were planned for the infected running days?

Draft 2 months prior to the first day of works

Final 1 month prior to the first day of works



