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About Rail Baltica
generally

Total Line Length

870 km of which:
+213 km in Estonia

« 265 km in Latvia
«392 km in Lithuania

Design Speed e
Standard Gauge 1435 mm

Double-track Electrified 2x25KVAC

Axle Load 25t

Traffic Management ERTMS L2 7

Max. Freight Train Length 1050 m 7 7
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Design works ongoing
on Muuga freight terminal

Construction‘of Rail Baltica
Ulemiste Terminal N
to start in 2021

e

Saustindmme crossing competed
and procurement announced for
2 road crossings and 1 ecoduct

in Rapla county

Design works,ongoing
and construction of Parnu
station to begin in 2021

Tallinn- Parnu 0:40

Tallinn-Riga 1:42
http:/finfo.railbaltica.org TallinnVilnius 3:38

Tallinn-Warsaw [l ¥

Project status in Estonia 2021

Detailed technical design works
have started on all 213 km of the
main line

Design works started for Rail Baltica
rolling-stock maintenance depot

Location of infrastructure maintenance
depots selected: Tallinn (Soodevahe) and
Parnu

Planning started of the first 11 regional
stations

Procurement will be announced for gas
and electricity infrastructure crossings

First phase of land acquisition completed

Environmental impact assessments
ongoning on the whole Rail Baltica
corridor in Estonia
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ﬁ Construction works in

Rail Baltica RIX station
and section started
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Project status in Latvia 2021

Construction works in
Rail Baltica Riga Central
Station section ongoing

""- I - 0
'
Procurement for Salaspils

freight terminal design @\
ongoing

Detailed technical design
progressing on entire 263 km
of the main line

Location of the infrastructure
maintenance facilities selected:
Skulte and lecava

Location of the rolling stock
depot selected: Jaunmarupe

Planning of 16 Rail Baltica
regional stations and 1 new
1520 mm station started

Land and property acquisition
ongoing according to the
needs of the project

Consultations with local municipalities and
residents about crossings for pedestrians,
cyclists and public/private transport



Project status in Lithuania 2021

Kaunas node
* Kaunas Intermodal Terminal connected to Rail Baltica
; vyt j e £ 1435 mm gauge railway line, making it the most

; ' : Sy North-Eastern point of the European railway system

. ' g »  Commercial traffic started

Kaunas - LT/LV border
» Territorial planning and land acquisition completed

g » Design stage under implementation, first design
packages approved

» First stage of the procurement for the construction
works of the main line announced

» Procurement of construction works for Neris bridge
expected to be completed this month

» Preparatory stage of territorial planning for regional
Land acquisition completed, stations and ENE/CCS subsystems started
design stage is ongoing
LT/PL border — Kaunas & Vilnius — Kaunas
» Preparation of territorial planning documents and EIA
is ongoing

Territorial planning stage is
ongoing




About Rail Baltica infrastructure management

Our objective:

To provide equal, non-discriminatory and easy
access to infrastructure to railway undertakings,
customers and third parties.

. . 2021 2022 2023 2024 2025
Develppmg the common: . o o o o o
« uniform interface with railway undertakings W‘j
» charging scheme

Action Plan

» capacity allocation framework

* network statement

« synchronized traffic control

» safety management

» seamless railway traffic link with Poland

ORail Baltic &



Check out the
project status here:

railbaltica.org



