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About Rail Baltica 
generally





Detailed technical design 

progressing on entire 263 km 

of the main line

Location of the infrastructure 

maintenance facilities selected: 

Skulte and Iecava

Location of the rolling stock 

depot selected: Jaunmārupe

Planning of 16 Rail Baltica 

regional stations and 1 new 

1520 mm station started

Land and property acquisition 

ongoing according to the 

needs of the project

Project status in Latvia 2021

Construction works in 
Rail Baltica Riga Central 
Station section ongoing

Procurement for Salaspils 
freight terminal design 
ongoing

Construction works in 
Rail Baltica RIX station
and section started

Consultations with local municipalities and 

residents about crossings for pedestrians, 

cyclists and public/private transport



Kaunas node
• Kaunas Intermodal Terminal connected to Rail Baltica 

1435 mm gauge railway line, making it the most 

North-Eastern point of the European railway system

• Commercial traffic started

Kaunas – LT/LV border
• Territorial planning and  land acquisition completed

• Design stage under implementation, first design 

packages approved

• First stage of the procurement for the construction 

works of the main line announced

• Procurement of construction works for Neris bridge 

expected to be completed this month

• Preparatory stage of territorial planning for regional 

stations and ENE/CCS subsystems started

LT/PL border – Kaunas & Vilnius – Kaunas
• Preparation of territorial planning documents and EIA 

is  ongoingTerritorial planning stage is

ongoing

Land acquisition completed, 

design stage is ongoing

Project status in Lithuania 2021



Easternmost point of the 
European rail network

About Rail Baltica infrastructure management

Our objective:

To provide equal, non-discriminatory and easy 

access to infrastructure to railway undertakings, 

customers and third parties.

Developing the common:

• uniform interface with railway undertakings

• charging scheme

• capacity allocation framework

• network statement

• synchronized traffic control

• safety management

• seamless railway traffic link with Poland
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