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/‘ Rail Freight Corridor
North Sea - Baltic

Impact sheets for selected major
Temporary Capacity Restrictions (TCR)

Foreword

On RFC North Sea — Baltic we introduced the TCR Impact sheets to present in one glance general and important
information about upcoming TCRs. These impact sheets highlight some infrastructure works which have a big
impact on international rail freight traffic along RFC North Sea — Baltic.

Disclaimer:

The content of this document has been compiled with meticulous care based on information available at the
publication date. However we cannot assume any liability for accuracy and accept no liability for damages suffered
as a result of defects of this document.

For detailed and complete customer information we kindly refer to the information which is available via the
involved national Infrastructure Managers.

Further information (e.g. in form of an excel list on all planned TCR) is available on the website of RFC NS-B under
link: http://rfc8.eu/customer/temporary-capacity-restrictions/

Version 1.1 for timetable 2023, 2024 and 2025
Publication Date: September 2023


http://rfc8.eu/customer/temporary-capacity-restrictions/
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Coordination process of the RFC North Sea — Baltic IMs (1)

Timeline of coordination
Different types of TCR require a different deadline for final coordination:

- Major impact: 18 months before the start of the annual timetable
- High and Medium impact: 13,5 months before the start of the annual timetable
- Minor impact: 5 months before the start of the annual timetable

Coordination between neighboring IMs:

IMs coordinate their TCRs with international impact in a regular coordination processes between two or three
neighboring IMs on the Corridor during coordination meetings.

The result of this coordination is:

a) a common agreement between the involved IMs about coordinated TCRs linked to the timing of the TCR and
describing the impact on capacity as far as it is known and

b) a common understanding of open issues which have to be solved and a timeline how to continue with the
unsolved issues.

Conflict resolution process:

The RFC TCR Coordinator reports unsolved conflicts on Corridor lines to the Management Board directly when it
becomes clear that the coordination did not lead to sufficient results.

IMs” experts with relevant knowledge of planning TCRs and of planning timetables will work on proposals for
alternatives to find solutions. The management of the IM(s) where the works take place, is responsible for a final
decision. The results will be reported to the management of the affected IMs and MB of the involved corridor.




— e
Coordination process of the RFC North Sea — Baltic IMs (2)

Involvement of applicants

Each IM has its own national agreements, processes and platforms to consult and inform their applicants about
TCRs during the various phases. These processes are described in the network statement of each IM.

At Corridor level, the involvement of applicants is organised in the following way:

1) Regular meetings of the Railway Undertaking Advisory Group (RAG) and Terminal Advisory Group (TAG) are
used to discuss issues related with TCRs.

2) Regional platforms (like Bau Informations Dialog) are used to inform and consult international Freight RUs.
See example below.

3) Additional meetings with applicants, to discuss and resolve open issues, will be treated on a case by case basis

Examples from nowadays practice:

- Elbtalgruppe where TCRs and traffic concepts are consulted and discussed by DB Netz / Spravazeleznic CZ

and the involved RU’s

- BeNeDe-Gruppe where TCRs and traffic concepts are consulted and discussed by DB Netz / ProRail / Infrabel
and the involved RU’s
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Impact of TCR TT 2023 at Infrabel

Section Antwerpen-Montzen

Map view

Major Capacity Restriction

* Section: Aarschot - Hasselt

* Typ: Total Closure

* Period: 28.10.2023 (00:00) — 06.11.2023 (4:00)
* Type of works: Signalling ETCS

2023 Calendar

D Single track operation - Total closure

Impact on International Rail Freight

* Deviations: L24/1-L40-L36A-L36

* Estimated extra running time: TbD

* Restrictions for ad-hoc requests: no

* Restrictions in train parameters: no

* Restrictions in container profile: no

* In annual timetable: no, timetables adapted at the latest 4
weeks before operation

January February March April
Su |Mo| Tu|We| Th| Fr | Sa Su|Mo | Tu|We| Th| Fr | Sa Su|Mo|Tu[We| Th| Fr | Sa Su|Mo|Tu[We|Th| Fr | Sa
1(2]|3|4|5]|6]|7 1/2]|3]4 1/2]3]4 1
89(10|11(12[13|14 5|6[7]|8[9]10/11 5[(6|7(8[9]10]11 2(3|4|5[6]|7]|8
15(16|17|18[19| 20|21 12(13|14|15[16|17|18 12[13|14|15[16|17|18 9 [10|11(12[13| 14|15
22(23|24|25|26|27|28 19[20|21|22|23|24|25 19|20 21|22|23|24|25 16[17/18|19[20| 21|22
29(30|31 26|27|28 26|27|28|29(30|31 23|24|25|26(27 28|29
30

May June July August
Su|Mo | Tu|We| Th| Fr | Sa Su|Mo | Tu|We| Th| Fr | Sa Su|Mo | Tu(We| Th| Fr | Sa Su [Mo | Tu |We| Th| Fr | Sa
1/2]|3[4]|5]|6 1/2]3 1 1(2]|3[4]5
718|9]10]11]12]|13 4|5|6]|7|8]9]10 2(3|4|5|6]|7]|8 6|7|8|9]10]11]12
14[15|16(17[18 19|20 11[12|13|14[15|16|17 9 [10(11|12(13[14|15 13[14|15|16(1718|19
21(22|23|24|25| 26|27 18[19|20|21[22|23|24 16[17)|18|19[20| 21|22 20|21|22|23[24|25|26

28[29|30|31 25[26|27|28[29]30 23|24|25|26|27|28]29 27|28|29]30|31

30(31

September October November | December
Su|Mo | Tu|We| Th| Fr | Sa Su|Mo | Tu|We| Th| Fr | Sa SulMolTu We| Th | Fr | Sa Su [Mo | Tu |We| Th| Fr | Sa
1]2 1/2|3|4|5]|6]|7 1|2
3|l4|5]|6]|7]8]9 8|9 (10|11]12]13]|14 7(8|9]|10]11 3l4|5]|6|7]|8]9
10(11)12(13[14|15(16 15(16|17(18[19/20|21 12(13|14|15[16|17|18 10[11/12|13[14|15|16
17[18]19|20|21| 22|23 22|23|24|25(26 27H 19|20 21|22|23| 24|25 17(18)19|20|21[22|23
24| 25| 26| 27| 28| 29[ 30 m 26| 27| 28] 29[ 30 24| 25] 26| 27| 28] 29[ 30

[ ] 31
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Impact of TCR TT 2023 at Infrabel

Section Antwerpen-Montzen o

Map view Major Capacity Restriction

* Location: Y.Berneau — Fouron

* Single track operation

* Period: 04.09.2023 - 26.11.2023
* Assainissement

2023 Calendar

El Single track operation - Total closure

January February March April
Su|Mo | Tu [We|Th| Fr | Sa Su|Mo| Tu [We| Th | Fr | Sa Su|Mo| Tu |We|Th| Fr | Sa Su [Mo | Tu |We| Th| Fr | Sa
1|2(3|4|5]6]|7 1]2(3[4 1]2(3]4 1
8|9 |10|11]|12]13[14 5/6|7|8]|9]10]11 5|6[7[8][9][10[11 2|3|4|5]|6]|7]8
15|16[17(18|19|20(21 12|13[14[15|16[17[18 12|13[14[15|16[17[18 9 |10[11]12|13[14|15
22(23|24|25[ 26|27 28 19(20(21[22[23[24]25 19]20(21[22[23[24[25 16[17[18[19[20( 2122
29(30(31 26(27(28 26|27[28(29|30|31 23|24|25|26|27|28]29
30
o . .

Impact on International Rail Freight May June July August
Su|Mo|Tu [We|Th| Fr | Sa Su|Mo| Tu[We|Th| Fr|Sa Su|Mo| Tu|We|Th| Fr | Sa Su [Mo | Tu|We| Th| Fr | Sa
1|/2|3|4]|5]6 1]2](3 1 1]2]3]4]5
L. 7|89 ]10]11]12]13 4|s5|6|7]|8]9]10 2|3]a|s5]|6]|7]8 6|7]8]9]10]11]12
o DeV|at|0ns: NO 14|15(16(17)|18|19|20 11/12(13[14|15(16|17 9/10(11[12)13|14|15 13|14[15|16(17[18|19
. . . 21|22|23|24|25|26|27 18|19|20(21|22|23[24 16(17(18[19[20[ 21|22 20| 21]22(23[24]25]26

o Estimated extra running time: tbd 28] 29[ 3031 25| 26| 27| 28] 29 30 23] 24|25 26| 27]28[29| [27]28]29[30[31

oo . 3031
*  Restrictions for ad-hoc requests: no

) Restnc“ons in train parameters: no September October November December
. . . . . Su|Mo | Tu [We|Th| Fr | Sa Su|Mo| Tu [We|Th| Fr | Sa Su|Mo| Tu |We|Th| Fr | Sa Su|Mo| Tu|We|Th| Fr|Sa
> Restrictions in container proflle: No 1]2 1|2[|3|4|5]|6]7 1/2[3]4 1]2
. . 3/4|5]|6]7]8]9 8| 9|10|11]12]13|14 5|/6|7]|8]9]10]11 3|lals]6]|7]8]9
* In annual timetable: no, timetables adapted at the latest 4 10(11|12|13|14]15|16| [15]16|17|18|19]20|21| [12|13|14|15|16]27|18| [10|11]12|13]14]15]16
H 17[18(19[20[21[22|23 22(23|24|25[26[ 27|28 19]20(21[22|23[24[25 17[18[19[20[21[22]|23
weeks before Operatlon 24|25|26(27|28|29|30 293031 26(27(28[29(30 24|25|26|27|28[2930

31
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Impact of TCR TT 2023 at DB Netz AG

Section Emmerich Border - Oberhausen Main Station

Map view Major Capacity Restriction

* Emmerich Border - Oberhausen Main Station

* Type: Total Closure, Single Track Operation

* Period: Feb —Dec. 2023 (& 2024 ff.)

* Type of works: Track & Rail, Bridge, Catenary,
Switch, Miscellaneous

2023 Calendar

|:| Single track operation - Total closure

January February March April \
su[mMo[Tu[we[Th] Fr[sa| [su[mo[Tu[we[Th[Fr[sa| [su[mo[Tu]we[Th]Fr[sa] [su[mo[Tulwe[Th[Fr[sa
1]2]|3]4s]6]7 1]2]3]4 1]2]3]4
8|9 |10[11]12[13[14| [5]6[7]8]09][10 5|6|7]8 ]9 10[11
15]16]17]18]19] 20] 21 13]14[15]16]17 12]13]14]15]16[17]18
22| 23| 24 25| 26| 27 28 2021|2223 24| 25| [19]20]21]22]23]24]25 17]18]19[20]21
29[30[31 26]27]28 26|27 28] 293031 24]25]26]27] 28

L]
Impact on International Rail Freight -
une July August
Su Mo | Tu [We| Th| Fr | Sa Su Mo | Tu|We|Th| Fr | Sa Su|Mo| Tu (We| Th | Fr | Sa
1]2]3 1 1]2]3]4]5
3 f . 4]s5|6|7]8 910 [2]3]4]5]|6]7]8 6|7 8|9 10]11]12
Cancellations: Yes 11]12[13]14]15]16]17| [9[10[11]12[13[14[15] [13]14]15]16[17]18
° DeVIatlons: Yes 18/19(20(21|22[23|24 16/17(18[19]|20(21|22 21|22|23|24]|25
25| 26|27 28] 29|30 23] 24| 25| 26| 27| 28] 29
 Estimated extra running time: Detailed information on 30[a1
extra running time is distributed by DB Netz individually October November December |
. - Su Mo | Tu [We| Th| Fr | Sa Su Mo | Tu [We|Th| Fr | Sa SulMo Tu |We| Th| Fr [ Sa
for every customer for each affected train. Additionally DB i]2]3la]s]6]7 1[2]3]2
) . 8|9 |10|11]12|13[14| [56]| 7|80 10]1L 4]5|6]7 8]0
Netz offers train path advice free of charge 15[16[17[18[10]20]21| [12]13]14]15[16[17[18] [10]11][12][13]14]15]16
. 22|23[24|25(26]27]28| [19]20|21]22]23]24 17]18]19] 20]21[22] 23
* In annual timetable: No 29]30[a1 2425|2027 28 29[ 30
| | [a
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Impact of TCR TT 2023 at DB Netz AG

Section Dresden — Décin (Elbe valley)

Impact on International Rail Freight

* Cancellations: No

* Deviations: Yes, via Plauen - Hof - Marktredwitz -
Schirnding — Cheb

* Estimated extra running time: Detailed information on
extra running time is distributed by DB Netz individually
for every customer for each affected train. Additionally DB
Netz offers train path advice free of charge

* Inannual timetable: No

=
Major Capacity Restriction
* Location: Schona — Bad Schandau Ost
* Type: Single track operations and total closures
* Period: Oct 23 — Dec 23 (& 2024 ff.)
* Duration: Continuous/Periodical
*  Works: Signaling, bridge, catenary
e Total closure from 17.10. 20:00 — 27.10. 20:00 and on 28.11.
* Single track operation from 27.10 20:00. — 19.03.
¢ Total closures Mon 30.10-18.12.: 08:50-16:40
2023 Calendar
[ ] singletrack operation  [Jll Total closure
January February March April
Su|[Mo|Tu (We|Th| Fr | Sa Su|[Mo| Tu [We|Th| Fr | Sa Su|Mo|Tu|We|Th| Fr | Sa Su|[Mo|Tu|We|Th| Fr | Sa
112 |3|4|5|6|7 112(3]|4 112 |3|4 1
8|9 (10|11|12 (13|14 5|6|7|8|9|10(11 5(/6|7|8|9|10]11 2(3(4|5[|6]|7]|8
15|16 (171819 (20|21 1213|114 |15|16 |17 |18 1211314 |15|16 |17 |18 9 (10(11(12|13|14|15
22|23 |24 |25|26 |27 |28 19120)|21|22|23|24|25 19120|21|22|23|24|25 161718192021 |22
293031 26|27|28 262728293031 23|24 (25(26|27 (28|29
30
May June July August
Su|[Mo|Tu (We|Th| Fr | Sa Su|[Mo| Tu (We| Th| Fr | Sa Su|Mo|Tu|We|Th| Fr | Sa Su|[Mo|Tu|We|Th| Fr | Sa
112|3|4|5|6 112|3 1 112|3|4|5
718|9|10(11(12(13 415(6|7|8]9]10 2|3|4|5|6]|7]|8 67 |8|9]10|11|12
1415|1617 |18 (19|20 1111213 |14 |15|16 |17 9 (10(11|12|13|14|15 13|14|15|16 |17 (18|19
21|22|23|24|25|26|27 1819|20 (21|22 |23 |24 16 (17|18 (19|20 |21 |22 20|21|22|23|24|25]|26
281293031 2526272829 |30 23241252627 (28|29 27(28(29(30 |31
30|31
September October November December
Su |Mo|Tu |We|Th| Fr | Sa Su|[Mo|Tu [We|Th| Fr | Sa Su|Mo|Tu|We|Th| Fr|Sa Su|Mo|Tu|We|Th| Fr|Sa
1]2 112|3|4|5|6|7 112 |3|4 1|2
3|4|5|6|7|8|9 8|9(10(11(12|13|14 5(6(7|8|9]|10]11 3(4(5[6[7|8]9
1011|1213 |14 (15|16 15|16 1211314 |15|16 |17 |18 1011|1213 |14 15|16
17118(19|20(|21 (22|23 28 19(20|21(22|23|24|25 17 (18|19 (20|21 |22 |23
2412526 |27|28|29 |30 293031 26 27H29 30 24 (25|26 |27 (28|29 |30
L[] 31




/‘ Rail Freight Corridor
North Sea - Baltic

Impact of TCR TT 2023 at DB Netz AG
Section Frankfurt Oderbriicke
Map view Major Capacity Restriction
%
J‘cjoo
R * Location: Frankfurt Oderbriicke — Frankfurt (Oder) border
* Type: Total closure
* Period: Dec 23
* Duration: Continuous
*  Works: Track & Rail
* Total closure from 03.12. 06:00 — 13.12. 06:00
% 1,
%
Geso 0”0,,&:50;)@%
%
L 2023 Calendar
%, K El Single track operation - Total closure
’)%0 c‘,ss/)
5‘»/ %, January February March April
O&E\;_ Su [Mo|Tu (We|Th| Fr [ Sa Su [Mo| Tu (We|Th | Fr | Sa Su|[Mo|Tu|[We|Th| Fr|Sa Su Mo |Tu (We|Th| Fr|Sa
g 1]2]3]4a|s]6]|7 1]2]3]4 1]2]3]4
% 8|9 |10]11|12]13]14 5/6|7]8|9]10]11 s[6|7|8|9]10|n 2[3|4|s|6|7]8
151617181920 21 12]13]14]15] 161718 12]13]14]15]16 1718 9 101112131415
22|23(24]25|26]27] 28 1920 21]22]|23]24] 25 1920 21]22|23]24] 25 16|17 [18]19]20]21] 22
293031 26|27 28 26|27 28] 293031 2324|2526 27] 28] 29
30
Impact on International Rail Freight v — Sy T
Su [Mo|Tu (We|Th| Fr [ Sa Su [Mo| Tu (We|Th| Fr [ Sa Su|Mo|Tu|We|Th| Fr|Sa Su|Mo|Tu|We|Th | Fr|Sa
2|3|a]s5]s 2|3 1 1]2]3]4]s
. . 78] 9]1w0]|11]12]13 4]5]6|7]8]9]w0 2[3|4|s5|6|7]8 67|89 10]11]12
* Cancellations: Yes 141516171819 20 11]12]13]14]15 |16 |17 9 101112131415 13]14]15]16]17]18]19
ReySf o R 21[22(23] 24252627 18| 19]20]21|22]23] 24 16|17 [18]19]20]21] 22 2021222324 25] 26
* Deviations: Yes, via Horka/Guben/Forst 2829 [30]31 25|26 | 27] 28] 29] 30 23|24 25] 26| 27]28] 29 27 28] 293031
* Estimated extra running time: Detailed information on 30|31
extra running time is distributed by DB Netz individually September October November December
. o su[Mo[Tu[we[Th[Fr[sa su[Mo[Tu[we[Th[Fr[sa] [su[mo[Tuwe[Th[Fr[sa su[mo[Tu[we[Th[ Fr[sa
for every customer for each affected train. Additionally DB 12| [1]2[s[a]s]6]7 1234 I
. i 3lals]|6|7]8]0 8| 9|10[11]12]13]14 s[6|7|8|9]10|n1
Netz OfferS train path adVICe free Of Charge 10]11]12]13]14]15] 16 15]16]17]18]19]20] 21 12]13]14]15]16]17]18 14[15]16
. 17181920 21| 22|23 22 23] 2425262728 19]20]21]22] 23] 2425 17]18] 1920212223
* |In annual timetable: No 24]25]26]27]28]29] 30 29[30]31 26|27 28] 2930 242526 [27]28]29]30
31
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Impact of TCR TT 2023 at PKP PLK

Section Korsze Towarowa — Etk Towarowy

Map view

Impact on International Rail Freight

*  percentage of rerouting or cancellation: 100% rerouting due
to total line closure

*  extra running time for freight trains: tbd

*  deviation: via Olsztyn — Szczytno - Etk

* timetable: TT 2023 - 2025

. no restrictions in train parameters

Major Capacity Restriction

Location: Korsze Towarowa — Gizycko

Type:

* Total Line Closure, see calendar

* Renewal Works: Track & Rail, Catenary,
Telecommunications, Signalling

* Duration: Continuous

Section Korsze Towarowa - Etk Towarowy
Works : Renewal

I:I Single track operation . Total closure

January Februar: March April
Kw |Mo| Di | Mi | Do| Fr |Sa|So KW |Mo| Di | Mi |Do| Fr |Sa|So KW |Mo| Di | Mi |Do| Fr |Sa|So KW |Mo| Di | Mi|Do| Fr |Sa|So
1 1/2|3[4]s5 s 12 9 1 4 1/2|3]|4]s
2|6|7|8]|9[10[11]12 s|3|4af5|6|7]|8]9 w|2|3[4]5|6]|7][8 156|7]8]09[10[11]12
3 [13]1415]|16(17]18|19 7 [10]11|1213|14[15|16 1| 9|10{11]12|13|14|15 16 [13|14]15]16[17 18|19
4 |20]|21(22]23|24]25|26 8 [17]18[1920|21[22|23 1216]17(18]19(20|21|22 17|20(21|22|23|24|25]26

5 |27]28|2930|31 9 |24|25|26|27|28|29 13|23|24(25|26|27 28|29 18 |27)28(29|30

1413031

May July August

«w[mo| Di | Mi[Do] Fr [sa[so xw]mo[ Di | Mi[Do] Fr[sa[so|  [xw[mo[ bi] mi[Do] Fr[sa[so
1123 3t

October November

September

December

KW |Mo | Di | Mi | Do| Fr |Sa|So

kW |Mo| Di | Mi | Do| Fr |Sa|So
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Impact of TCR TT 2023 at PKP PLK

Section Zabrze Biskupice — Sosnowiec Jezor

Map view Major Capacity Restriction

Location: Szabelnia — Katowice Szopienice Pétnocne

Type:

¢ Total Line Closure, see calendar

* Modernization: Track & Rail, Catenary,
Telecommunications, Signalling

* Duration: Continuous

Section Korsze Towarowa - Etk Towarowy
Works : Renewal

l:l Single track operation - Total closure

January
kw |Mo| Di | Mi | Do| Fr|Sa|So

February
«w [mo| Di | mi [ Do| Fr[sa[So

March

April
«w[mo bi [ Mi[Do| Fr[sa[so

KW[MO[D\ Mi|Do| Fr|Sa|So

1
2|67 |8]9]10j11]12
3 13]14|15(16|17|18|19
420(21|22|23

Impact on International Rail Freight

May

July August
«w]mo] bi [ Mi[Do[ Fr [sa[so

leMolDi‘Mi‘DO‘FI“Sa‘SG Du‘Fr Sa|So

*  percentage of rerouting or cancellation: 100% rerouting due
to total line closure

* extra running time for freight trains: yes

* deviation: via lines no. 657 and 658 September

e timetable: TT 2023-2024

. no restrictions in train parameters

October November December
Kw |Mo| Di | Mi|Do| Fr |Sa|So KW |Mo| Di | Mi|Do| Fr |Sa|So
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Impact of a major TCR in 2023 and 2024 at LTG Infra

Section Zeimiai-Luksiai Major Capacity Restriction

Location: Zeimiai - Luksiai

Type:

* Partial closure

* Period: continuous closure 01.2023 — 12.2024
* Works: Catenary installation

Map view

* Benefit for RUs when the works are finalized:
- Electric traction

* - Heavier trains

* - Shorter running times

* Impact on freight traffic during TCRs:
- 10-15 % trains is expected to be cancelled
- rerouting possible via Vilnius-Turmantas-Latvia (Daugavpils)-Rokiskis-
Radviliskis but necessity depends on the future traffic volumes

Impact on International Rail Freight
* When coordination takes place with neighboring IMs and RUs?

*  percentage of rerouting or cancellation: - Before planning the works it was agreed with LDz to keep the
- 10-15 % cancelled, rerouting via deviation line deviation line open

depends on the traffic volumes
*  Deviations:

- Vilnius-Turmantas-LV-Rokiskis-Radviliskis
*  Restrictions in train parameters: no .
e  Restriction in container profiles: no

- Coordination with LDz about rerouting trains will take place, when
exact number of affected trains will be known. The same with RUs.

When and how do RUs receive alternative timetable for the trains that
were planned for the infected running days?

Draft 2 months prior to the first day of works

Final 1 month prior to the first day of works
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Impact of TCR TT 2024 at ProRail

Section Apeldoorn - Amersfoort

Map view Major Capacity Restriction

* Amersfoort — Apeldoorn / Utrecht

* Type: Total Closure

* Period: see calendar

* Type of works: renewal infra lay out

2024 Calendar

I:] Single track operation - Total closure

January February March April
Mo| Tu |We| Th| Fr [ Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su
1]2]3]als]6]7 1]2]3]4a 1]2]s 1]2]3lals]6]|7
8 [ 9 [10][11]12]13]14 5[6|7[8]0]10]11 4]s5]6[7]8]9]10 8 | o [10[11]12][13]14
15[16[17[18[19]20]21 12[13[14]15[16]17]18 11[12[13[14[15]16]17 15[16[17][18]19]20] 21
22] 23|24 25[26[27]28 19]20] 21| 22] 23] 24] 25 18|19 20| 21| 22]23[24| [22]23]24]25]26]27]28
29[30]31 26| 27] 28] 29 25|26 27| 28] 29[30[31] [29]30
q . .
Impact on International Rail Freight Viay o AugusT
Mo| Tu|We| Th| Fr [ Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th | Fr [ Sa|Su
1]2]3]4]s 1]2 1234
. 6|7 [8]o|10][11]12 3[a[s]6]|7]8]0 56[7]8]9]10]11
o .
Cancellations: no 13[14]15|16]17[18|19] [10|11[12[13]14[15]16 12]13 14m
s g . . . . 20[21]22]23[24]25]26 1718 19]20] 21[22]23 19[20] 21 22| 23] 24]25
* Deviations: national rerouting via Deventer — Arnhem, ToaTasTooTar T Tae o Tas oo 20 2oLzl 28]z 300 51] |
international rerouting via Emmerich - Meteren September Sciober November Secember
1 1 1 . 1 Mo| Tu |We| Th| Fr [ Sa|Su Mo| Tu [We| Th | Fr | Sa|Su Mo| Tu [We| Th | Fr | Sa|Su Mo| Tu [We| Th | Fr [ Sa|Su
* Estimated extra running time: 30 — 90 minutes - e e e e s
1 . 718 12| 1 1 7
° |n annua| tlmetable. NO 2|3|4]|5]|6 7|8]9]10|11 3 4|5(|6|7[8]9]10 2(3|4]|5]6 8
9 [10]11]12[13[14[15 14| 15[16]17[18]19] 20 11[12[13[14[15]16]17 9 [10]11[12]13]14]15
16]17|18]19]20]21]22 21| 22| 23] 24| 252627 18]19] 20 21]22] 23] 24 16]17]18]10]20[21]22
23| 24|25 26[27] 28] 29 28] 29]30]31 25|26 27] 28] 29[ 30 23| 24| 25]26[27]28] 29
30 30]31
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Impact of TCR TT 2024 at ProRail

Section Hengelo - Bad Bentheim

Map view Major Capacity Restriction

* Hengelo

* Type: Total Closure

* Period: 23.09.2024 - 10.10.2024

* Type of works: renewal infra lay out

2024 Calendar

I:] Single track operation - Total closure

January February March April
Mo| Tu |We| Th| Fr [ Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su
1|2[3[4]|5][6]7 1[2[3]4 1/2(3 1|2(3|4|5]6]|7
8|9 |10]|11]|12]13|14 5|6|7|8]|9][10]11 4|5|6|7[8]9]10 8|9 (10[11[12|13|14
15[16|17[18[19[20|21 12[13[14[15[16[17|18 11[12[13[14[15[16[17 15[16(17[18[19(20|21
22|23|24|25|26(27 |28 19[20[21[22[23[24|25 18[19[20(21[22|23|24 22(23|24|25|26|27|28
29(30]31 26|27|28|29 25|26|27|28(29(30|31 2930
o . .
Impact on International Rail Freight Viay Tuns oy AugusT
Mo| Tu|We| Th| Fr [ Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su
2(3]4]5 1|2 234|567 1/2(3]4
. 67 [8]9[10]11]12 3|4|5]|6]|7[8]9 8|9 (10[11]12]13|14 5|6|7[8|9]10]11
° o
Cance”atlons- no 13[14|15[16[17[18[19 10(11[12[13[14[15[16 15[16|17[18[19[20|21 12(13[14[15[16|17|18
[ . . . . . 20[21|22|23|24[25|26 17[18[19[20[21[22|23 22|23|24|25(26(27|28 19[20[21[22[23|24|25
* Deviations: international rerouting via Emmerich — 27128291301 31 221251261 271281291301 [29130031 26127125 29130131
Meteren or Kaldenkerhen - VenIO September October | November December
H H H 0 H Mo| Tu [wWe| Th | Fr |Sa|Su Mo| Tu|we| Th| Fr[Sa|Su Mo| Tu [We| Th | Fr [Sa|Si Mo| Tu [wWe| Th | Fr [Sa[Si
* Estimated extra running time: 30 — 90 minutes e e e e FSa s Mo e T Fses
H 0 7 121 1
° Inannualtlmetable.No 2|3|4]5]6 8 11 3 45|67 |8]9]10 2[(3|4[5]|6|7]|8
9 [10[11[12[13[14|15 14[15[16[17[18[19|20 11[12[13[14[15[16[17 9 [10(11[12|13|14|15

16(17|18|19]|20| 21|22 21|22)|23|24|25|26|27 18)|19)|20|21|22|23|24 16)17)18|19(20(21|22

m 28] 29[30]31 25| 26| 27| 28] 29[ 30 23] 24| 25| 26| 27| 28] 20
30[31
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Impact of TCR TT 2024 at Infrabel

Section Antwerpen - Montzen

Map view Major Capacity Restriction

Location: Bassenge — Y. Glons

Type:

* Single track operation

* Works: Major works on bridge

e Duration: Continuous (15.04.2024 (7:00) —
09.06.2024 (22:00))

2024 Calendar

|:| Single track operation - Total closure

January February March April
Mo| Tu [We| Th | Fr | Sa|Su Mo| Tu [We| Th | Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su
1/2(3|4]|5]6]|7 1/2[3]4 1/2(3 1|2(3|4]|5]6]|7
8|9 |10[11[12(13|14 5|6|7|8|9]10]11 4|5|6|7]|8]|9]10 8|9 |10[11|12|13|14
15/16(17/18]19[20|21 12[13[14[15[16[17[18 11[12[13[14[15/16[17 15[16(17[18[19[20(21
22|23|24[25|26(27 |28 19[20|21[22[23|24|25 18[19[20[21[22|23|24 22|23|24[25|26(27 |28
29(30(31 26|27]28[29 25[26|27[28|29(30[31 29|30
. . .
Impact on International Rail Freight ay — o oo
Mo| Tu [We| Th | Fr | Sa|Su Mo| Tu [We| Th | Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su
1[2]3[4]5 12 234567 1/2(3]4
° H H . o, H 6|7 |8[9]10]11]12 3(4|5[6|7[8]9 8|9 |10]11]12]13|14 5|6|7|8|9]|10]11
percentage Of rerOUtmg or Cance”atlon' 50% natlonal 13|14(15/16]17[18|19 10(11[12[13[14|15[16 15[16[17[18[19/20|21 12[13[14[15[16[17[18
rerouting 20[21|22[23|24(25|26 17/18(19/20|21[22|23 22|23|24[25|26(27 |28 19[20|21[22|23|24|25
X X . X , 27[28|29[30]31 24|25 26[27|28[29|30 29[30]31 26|27]|28[29|30(31
° extra running time fOF frelght trains: 30
PP September October November December
* Deviation : L24/1'L40'L1258'L36A'L36 Mo| Tu [We| Th | Fr [Sa|Su Mo| Tu [We| Th | Fr [Sa|Su Mo| Tu [We| Th | Fr [Sa|Su Mo| Tu [We| Th | Fr [Sa|Su
: : 1 1(2]|3[4]|5]6 123 1
. In annual timetable: no, timetables adapted 4 weeks before STstatetsoTsl Bl hohimisl et tetol HatastaTs
operation 9 [10|11(12[13[14[15 14[15[16[17[18[19(20 11[12[13[14[15[16[17 9 [10(11[12|13|14|15
16/17(18[19]20[21|22 21|22|23|24|25|26|27 18[19[20[21[22|23|24 16/17(18/19]20[21|22
. Restrictions on train parameters: no 23|24|25]26|27|28|29| [28]29]30]31 25|26 27|28 29[ 30 23] 24| 25|26 27 28] 29
30 30|31

*  Restriction in container profiles: no
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Impact of TCR TT 2024 at DB Netz AG

Section Emmerich Border - Oberhausen Main Station

Map view

Major Capacity Restriction

* Emmerich Border - Oberhausen Main Station
* Type: Single Track Operation (Until Oct only at
night, from Nov on continuous) and Total Closures

* Period: Jan/Feb, May-Dec 2024 (& 2025 ff.)

* Type of works: Bridge, Track & Rail, Catenary,
Switch, Miscellaneous

2024 Calendar

[ ] singletrack operation [l Total closure

Impact on International Rail Freight

* Cancellations: Yes

* Deviations: Yes

* Estimated extra running time: Detailed information on extra
running time is distributed by DB Netz individually for every
customer for each affected train. Aditionally DB Netz offers train
path advice free of charge

* Inannual timetable: No

January February March April
Mo| Tu [We| Th | Fr | Sa|Su Mo| Tu |We| Th | Fr |Sa|Su Mo| Tu |We| Th| Fr [ Sa|Su
1]2]3]4 123 1[23]4a]5]6]7
5[6|7[8]9w0]n 4]s5|6[7]8]9]10 8| 9]10]11]12]13[14
12]13]14]15[16|17]18| [11]12]13[14]15]16]17] [15]16]17]18]129]20] 21
19[20(21|22]23]24]25| [18[19]20[2122]23 24| [22]23[24]25]26]27]28
26| 27]28] 29 25[26]27]28]29|30]31] [29]30
May June July August
Mo| Tu[we[ Th[ Fr[sa[su| [Mo]Tu[we[Th]Fr Mo| Tu[we| Th[ Fr[sa[su| [Mo[Tu[we[Th]Fr[sa[su
1]2]3]4]5]6]7 1]2]3]4
8|9 |10[11]12]13]14 5)6[7]8]9]10]11
15[16[1718[19]20]21| [12[13]14[15]16]27[18
22[23]24|25]26|27]28| [19]20|21]22]23][24]25
[24]25]26] 27|28 29[30] |[29]30[31 26]27[28]29]30]31
September October November December \
Mo[ Tu[we[Th[Fr[sa[su| [Mo]Tu[we[Th[Fr[sa[su| [Mmo]Tuwe[Th]Fr Mo| Tu[we[ Th[ Fr [sa[su
1 1[2]3]4]5]6
2[3]als[6][7]8 78] 910]11]12]13 2[3]4]5]s6
9 [10[11]12]13]14[15| [14]15]16]17[18[19]20 9 [10]11]12]13]14[15
16[17[1819]20 21 ]22| [21[22]23]24]25] 2627 16[17[18]19]20] 2122
23[24]25]26]27|28[29]| [28]29]30[31 23[24] 2526272829
30 3031




/‘ Rail Freight Corridor
North Sea - Baltic

Impact of TCR TT 2024 at DB Netz AG
Section Berlin Ostbahnhof — Frankfurt (Oder)
Map view Major Capacity Restriction
"
(‘,5@0
. . ..
Y * Location: Rahnsdorf Ust - Ostendgestell
* Type: Total closures
* Period: Jul 24 — Oct 24
*  Works: Bridge
L C#
N 3,
Yoy ol
% %,
%,
o, % 2024 Calendar
O%/’o %"o% \:| Single track operation - Total closure
(% (2
O@E\;. January February March April
/)Qté Mo | Tu|We| Th| Fr | Sa | Su Mo | Tu (We| Th| Fr | Sa|Su Mo | Tu|We| Th| Fr | Sa|Su Mo | Tu (We| Th| Fr | Sa|Su
~ 1/2|3|4|5|6|7 12|34 1123 112|3|4|5|6]|7
8|19(|10(11|12(13|14 5|6|7|8|9|10|11 4|5(6|7|8|9]|10 8| 9(10(11|12|13|14
15(16|17 (1819|2021 12| 13|14 (15|16 |17 |18 11(12|13|14|15|16 |17 15|16 |17 (18|19 |20 |21
22|23|24|25|26|27|28 19|20(21(22|23|24|25 18(19|20|21|22|23|24 22(23|24|25|26|27 |28
29|30|31 26|27 |28]|29 25|26|27|28|29|30|31 29|30
Impact on International Rail Freight
May June July August \
Mo | Tu [We| Th| Fr | Sa | Su Mo| Tu|We|Th| Fr |Sa|Su Mo | Tu [We| Th| Fr | Sa | Su MolTu‘We Th| Fr|Sa|Su
112|3|4]|5 1|2 1/2|3|4|5|6|7
Y Cance”atlons- Yes 6|7|8|9|10|11|12 3|4|5|6|7|8]|9 8 9|10(11|12|13|14 71891011
. . : ) X . . 13|14|15(16|17|18| 19 10|11|12 (13|14 | 15|16 15(16|17 (1819|2021 12| 13|14 (15|16 |17 |18
* Deviations: Yes, e.g. via Cottbus — Berlin-Griinau — Eichgestell / 20[2122]23 2425(26| [17]18[19]20]21]22]23 m 10[2021[2223]24]25
. . 27128|29|30|31 24125|26|27 28|29 |30 26|27 |28|29|30|31
Cottbus — Wiinsdorf-Waldstadt — Diedersdorf
a a q . a a . September October November December
* Estimated extra running time: Detailed information on extra Mo Tulwe[ Th] Fr[sa[su| [Mo[Tulwe[Th]Fr[sa[su| [mo]Tulwe[Th]Fr[sa[su| [mo]Tulwe[Th]Fr[sa[su
L e :H 1% T s n
running time is distributed by DB Netz individually for every n e BT Rt
customer for each affected train. Additionally DB Netz offers 14]15]16]17]1819|20| |11[12]13]14]15[16]17| |9 ]1011[12]13]14]15
. . 21(22|23|24|25|26 |27 18(19|20|21|22|23|24 16|17 (18 |19|20| 21|22
train path advice free of Charge 2829|3031 25|26 | 27|28 29|30 23|24 25| 26|27 28] 29
30|31

¢ |n annual timetable: No
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Impact of TCR TT 2024 at DB Netz AG

Section Dresden — Décin (Elbe valley)

Impact on International Rail Freight

* Cancellations: Yes

* Deviations: No

* Estimated extra running time: Detailed information on extra
running time is distributed by DB Netz individually for every
customer for each affected train. Additionally DB Netz offers
train path advice free of charge

* Inannual timetable: Yes

~——
. . ooty
Major Capacity Restriction
* Location: Schéna — Bad Schandau Ost
* Type: Single track operations and total closures
* Period: Dec 23 — Mar 24
* Duration: Continuous/Periodical
* Works: Bridge
* Total closures Mon: 08:50-16:40
» Total closures Wed/Fri: 06:30-07:30 + 16:30-17:30
2024 Calendar
I:I Single track operation - Total closure
January February March April
Mo| Tu[we| Th[ Fr[sa[su| [Mo|[Tu[we[Th[Fr[sa[su| [Mo[Tu]we[Th]Fr[sa[su| [Mo]Tulwe[Th[Fr[sa[su
6|7 3[4 2[3 1234567
13|14 10]11 9 10 8|9 |10]11]12]13]14
20|21 1718 16|17 151617 [18]19]20] 21
2728 24|25 192021 22[23]24 22|23 24|25 26|27 28
25]26[27]28]29[30][31] [29]30
May June July August
Mo| Tu |We| Th| Fr | Sa | Su Mo| Tu |We| Th| Fr | Sa|Su Mo| Tu |We| Th| Fr | Sa|Su Mo| Tu |We| Th | Fr | Sa|Su
12]3]a]s 12 12]3|a]s]6]|7 1]2]3]4a
6|78 ]9]w]11]12 3[4a|s5[6|7]8]9 8 [ 9]10]11]12]13]14 567891011
13| 1415|1617 18] 19 10|11]12|13]1415]16 151617181920 21 12|13]1415]16[17]18
20| 21222324 25| 26 17[18 19|20 212223 22| 23] 24]25] 262728 19|20 21]22]23]24] 25
2728293031 24|25 26| 27] 28] 29|30 29[30]31 26| 2728293031
September October November December
Mo| Tu|We| Th| Fr |Sa|Su Mo| Tu [We| Th| Fr |Sa|Su Mo| Tu|We|Th| Fr | Sa|Su Mo| Tu (We| Th| Fr | Sa|Su
1 1]2]3]a]s]s6 123 1
2[3]als56|7]s8 78] 910]11]12]13 456|789 10 2345678
9 [10]11]12]13]14]15 14|15[16[17[18]19] 20 11[12]13]14]15] 1617 9 10|11 [12]13]14]15
1617181920 21|22 212223242526 27 181920212223 24 16| 1718|1920 21|22
23| 24| 25|26 |27 28] 29 28293031 25|26 27| 28] 2930 23| 24| 25|26 | 27|28 29
30 30|31
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Impact of TCR TT 2024 at PKP PLK

Section Zabrze Biskupice — Sosnowiec Jezor

Map view Major Capacity Restriction

Location: Szabelnia — Katowice Szopienice Pétnocne

Type:

¢ Total Line Closure, see calendar

* Modernization: Track & Rail, Catenary,
Telecommunications, Signalling

* Duration: Continuous

2024 Calendar

|:| Single track operation - Total closure

January February

Impact on International Rail Freight

June | July August
Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu|We| Th| Fr | Sa|Su
7 1/2(3]4
*  percentage of rerouting or cancellation: 100% rerouting due e B PR e E
to total line closure 2212324125126 a7 ]26] - |19]20] 21 2] 20]24 25
* extra running time for freight trains: yes
Qg q a September October November December
® de\“atlon: Via Ilnes no. 657 and 658 Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu|We| Th| Fr | Sa|Su
: . 1 1(2]|3[4]|5]|6 1(2]3 1
° timetable: TT 2023-2024 2[(3|4[5]|6|7]8 7]18|9[10[11]12[13 4|5(6|7[8]|9]10 2(3|4[5]|6|7]|8
. no restrictions in train parameters 9 [10(11|12|13[14|15 14(15/16|17|18[ 19|20 11(12|13|14|15[16|17 9 |10(11]12[13[14|15
16/17[18|19]20[ 21|22 21[22]|23[24|25(26]27 18/19(20|21[22[23]|24 16/17[18|19[20[ 21|22
23[24|25[26|27(28]29 28[29]30]31 25|26 27| 282930 23[24|25[26| 27|28 29
30 30[31
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Impact of TCR TT 2024 at PKP PLK

Section Korsze Towarowa — Etk Towarowy

Map view Major Capacity Restriction

Location: Korsze Towarowa — Etk Towarowy

Type:

* Total Line Closure, see calendar

* Renewal Works: Track & Rail, Catenary,
Telecommunications, Signalling

* Duration: Continuous

2024 Calendar

|:| Single track operation - Total closure

January February

Impact on International Rail Freight

*  percentage of rerouting or cancellation: 100% rerouting due
to total line closure

*  extra running time for freight trains: tbd

*  deviation: via Olsztyn — Szczytno - Etk

* timetable: TT 2023 - 2025

. no restrictions in train parameters

September October November December
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Impact of TCR TT 2025 at Infrabel

Section Antwerpen - Montzen

Map view Major Capacity Restriction

* Location: Hasselt — Y. Glons

* Total Closure

* Period: 08.11.2025 (0:00) —17.11.2025 (04:00)
* Switches Renewal and Underpass construction

2025 Calendar

|:| Single track operation - Total closure

January February March April
Mo| Tu [We| Th| Fr | Sa|Su Mo| Tu|We| Th| Fr |Sa|Su Mo| Tu|We| Th| Fr |Sa|Su Mo| Tu|We| Th | Fr |Sa|Su
1|2|3|4]5 1]2 1|2 1|2|3|4|5]|6
6|7 [8]|9]10/11]12 3|4|5[6]7[8]9 3|4[5[6[7]8]9 7[18[910[11]|12]13

13|14|15[16(17|18(19 10(11)12|13[14|15|16 10(11]12)13[14|15|16 14(15)|16(17]18)| 19|20
20(21|22[23|24)|25|26 17)118|19|20[21|22|23 17]118[19[20|21|22|23 21|22|23|24|25[26|27

27] 28] 29[30[ 31 24| 25]26[27]28 24| 25]26]27]28]2030| [28]29]30
31
Impact on International Rail Freight Viay June Juy August
Mo| Tu |We| Th| Fr |Sa|Su Mo| Tu|We| Th| Fr |Sa|Su Mo| Tu|We| Th | Fr |Sa|Su Mo| Tu|We| Th | Fr [Sa|Su
1(2(3]|4 1 1(2[(3]|4|5]|6 123
. L. . 5|67 8|9 w]u]| [2]s]a]s5|6]7]8 78] o]10]11]12]13] [4[s]e]7[8]9[10
* Deviations: via L40,L36A,L36 12[13]14]15]16[17]18 9 |10]11]12]13|14[15] |[14]15[16|17|18[19]20| [11[12]13]14[15[16]17
. . . i 19| 20| 21]22]23]24]25| [16]17]18[10]20]21]22] [21]22]23[24[25]26]27| [18]19[20[21]22]23]24
* Estimated extra running time: thd 26| 27| 28] 29[ 3031 23] 24]25[26]27] 28] 20| [28]29[30[31 25| 26| 27] 28] 29[30] 31
* Restrictions for ad-hoc requests: no =
° HaT o H H . September October November December
Restrictions in train parameters: no Mo| Tu[we| Th] Fr[sa[su| [mo] Tu[we] Th]Fr[sa[su Fr[sa[su| [mo[Tu]we[Th]Fr]sa[su
* Restrictions in container pFOfI|EZ No 1121314151617 112131415 112]31415|6]7
8 | o 10]11[12]13]24] [6]7 8|9 [10[21][12 8 |9 [10[11]12][13]14
* |n annual timetable: No 15[16]17]18[19]20]21| [13]14|15[16]27[18]10 15]16]17[18[19]20]21

22(23|24[25|26|27|28 20(21|22]|23|24|25|26
29|30 27128|29(30)31

22(23|24[25|26|27|28
29(30|31

[24] 25]26] 7 [ 28] 29]30]
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Impact of TCR TT 2025 at DB Netz AG

Section Emmerich Border - Oberhausen Main Station

Map view Major Capacity Restriction

* Location: Emmerich Border - Oberhausen Main
Station

* Type: Total Closure, Single Track Operation

e Period: Jan — Dec 2025 (& 2026 ff.)

* Type of works: Track & Rail, Bridge, Catenary, Switch,
Miscellaneous

2025 Calendar

[ ] singletrack operation [l Total closure

January February March \ April
Mo[ Tu[we[ Th[ Fr[sa[su| [Mo[Tu]we[Th[Fr[sa[su| [Mo]Tulwe[Th[Fr[sa[su] [Mmo]Tulwe[Th]Fr[sa]su
1]2]3]4]s 12 2[3]4als5]6
6|7[8[09]10]11]12 3|4]5]6|7]8]09 3|a]s5]6|7]8]09 7]8]9[10
13[14]15[16 10[11]12 10[11]1213]14 15[ 16

20[21|22]23|24|25|26 17 (18|19
27[28(29|30|31

17[18[19]20|21|22|23
24[25|26|27|28|29]30 28 (29|30
a1 LTI

Impact on International Rail Freight ay June

Mo Tulwe[ Th] Fr[sa[su| [Mo[Tu[we[Th[Fr[sa[su

1(2[|3]|4 1
5/6|7|8 2134

* Cancellations: Yes 121314151617 18 9 |10]12
. . 19|20|21|22|23|24|25 16| 17|18
* Deviations: Yes 26| 27| 2829|3031 232425
* Estimated extra running time: Detailed information on extra i
. . . P PR September October November | December |
running time Is distributed by DB Netz IndIVIdua”y for every Mo Tu|We[ Th[ Fr[sa[su| [Mo[Tulwe[Th[Fr[sa[su| [Mo[Tulwe[Th]Fr[sa[su| [Mo]Tu[we[Th]Fr[sa]su
customer for each affected train. Additionally DB Netz offers s raiiaEaEmnm s SRR
train path advice free Of charge 15|16 17|18 19|20 | 21 1011|1213 |14 |15 16 15|16 17|18 19|20 |21
. 22|23|24(25|26 27|28 17|18|19(20|21| 22|23 22|23|24(25|26|27|28
* Inannual timetable: Partly (2-month total closure Jun — Aug) 2930 24]25]26] 7 [2820]30] [20]30]31




