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About Ralil Baltica
generally

Total Line Length

870 km of which:
+213 km in Estonia

« 265 km in Latvia
«392 km in Lithuania

Design Speed e
Standard Gauge 1435 mm

Double-track Electrified 2x25KVAC

Axle Load 25t

Traffic Management ERTMS L2 7

Max. Freight Train Length 1050 m 7 7
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Design works ongoing
on Muuga freight terminal

Construction‘of Rail Baltica
Ulemiste Terminal N
to start in 2021

e

Saustindmme crossing competed
and procurement announced for
2 road crossings and 1 ecoduct

in Rapla county

Design works,ongoing
and construction of Parnu
station to begin in 2021

Tallinn- Parnu 0:40

Tallinn-Riga 1:42
http:/finfo.railbaltica.org TallinnVilnius 3:38

Tallinn-Warsaw [l ¥

Project status in Estonia 2021

Detailed technical design works
have started on all 213 km of the
main line

Design works started for Rail Baltica
rolling-stock maintenance depot

Location of infrastructure maintenance
depots selected: Tallinn (Soodevahe) and
Parnu

Planning started of the first 11 regional
stations

Procurement will be announced for gas
and electricity infrastructure crossings

First phase of land acquisition completed

Environmental impact assessments
ongoning on the whole Rail Baltica
corridor in Estonia



. . Project status in Latvia 2021
og??all Baltica -

Detailed technical design
progressing on entire 263 km
of the main line

% Location of infrastructure maintenance
facilities selected: Skulte and lecava

Construction works in ) : .
Rail Baltica Riga Cantral o) Location of the rolling stock depot

i i TR R g 3 5
- Station section have started b selected: Jaunmarupe

Procurement ongoing for construction
of Rail Baltica station in RIX section

Planning of 16 Rail Baltica regional
stations and 1 new 1520mm station

started
142 _?] Land apd proprety acquisition ongoing
according to the needs of the project
0 Riga -Vilnius B Procurement for Salaspils
5:03 freight terminal design
Riga - Airport S works announced @ Consultations with local municipalites and
residents about railway crossings for pedestrians,

cyclists and public/private transport.
http://info.railbaltica.org



O?»O Project Status in Lithuania 2021
Ra I l. B a lt I Ca Location of infrastructure maintenance depots selected:

X near Palemonas (in Kaunas triangle) and Panevézys

Vilnius - Riga m
Vilnius - Tallinn @
Vilnius - Warszawa m

@ Location of the railway maintenance points selected:
in Vaidotai and Marijampolé

Panevezys Tor  Planning started of the first 12 regional stations

Land acquisition from Kaunas to the Latvian border
done

/ Main line construction tenders from Kaunas to the
LT/LV state border announced, including the longest
bridge in the Baltics over Neris river

Kaunas

Kaunas Intermodal Terminal
connected to the Rail Baltica

Vilnius
line 1435 mm gauge railway

Main line design works progressing
Currently — the Easternmost point

of the European rail network . .
— Special planning
«  Ongoing for Kaunas-Vilnius connection
«  Ongoing for further development of 1435 mm railway infrastructure in
the Polish/Lithuanian border-Kaunas section

http://info.railbaltica.org



About Rail Baltica infrastructure management

Our objective:
To provide equal, non-discriminatory and easy access to infrastructure to
railway undertakings, customers and third parties.

Developing the common:

» charging scheme

« capacity allocation framework

* network statement

» synchronized traffic control

« safety management

« seamless railway traffic link with Poland



Check out the
project status here:

railbaltica.org



